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NRC Review Plan

Revision C

Purpose:

The purpose of this document is to propose a schedule for the review of AP 1000 PMS design.
Review dates are selected, where meaningful NRC reviews can be accomplished based on the
NRC's plan for technical review in the instrumentation and control systems area.

A schedule of proposed human factors engineering (HFE) reviews is being prepared in a separate
document.

NRC Review Process:

The NRC will confirm that the as-built computer-based plant l&C system conforms to the
certified design. The design acceptance criteria will be verified to be met as part of the l&C
system Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC). The ITAAC reviews will
be performed by the NRC prior to fuel load at specified points in the system lifecycle.

The NRC staff will use a two-part approach for the review of the PMS as follows:

* Detailed functional review at the block diagram level to ensure appropriate
implementation of NRC requirements related to postulated single failures, common-mode
failures, appropriate signal isolation, and other aspects of NRC review. This review will
establish the detailed functional requirements for the I&C systems.

* Review of the implementation of digital l&C systems to meet the functional system
requirements. Review points will be selected based on the system lifecycle process to
verify that the implementation is proceeding in accordance with the design certification.
A review will be done for each phase of the I&C system software and hardware
development process.

The review guidance provided in SRP Chapter 7, Rev. 4, 1997, wvill be used by the staff in review
of the I&C system design, installation and operation. Of particular note is the guidance in
Appendix 7-A, Branch Technical Position (BTP) 14, "Guidance on Software Reviews for Digital
Computer-Based I&C Systems" which applies to the plant-specific software application.

Technical Review Plan:

Table 1 below provides the review schedule. It includes the proposed review date for each
lifecycle phase and a list of documents that will be available for the staff's review. The list of
documents is correlated with the list of reference topics provided in BTP 14, Figure 7-A-1.
Review dates are specified in "Months ARO". The phase definitions identified in parenthesis in
Column 2 are consistent with the Common Q design terminology.
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Table 2 below defines the'scope of each review with specific references to ITAACs that are
included in the AP1000 Design Control Document. This table provides the details of each
planned review including a cross reference of the contents of each available document wvith the
design commitment and associated acceptance criteria that it attempts to satisfy.

Actions to Prepare for NRC Reviews:

* Review and determine how to address cyber security. This should include an evaluation
of DG-1 130, NEI 04-04, and NUREG/CR-6847.

* Map BTP-14 with the Common Q approved design process.

* Perform an internal audit to assess readiness prior to each scheduled NRC reviewv.
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Table t. Review Schedule

Review Date Completion of System Lifecycle Phasc BTP 14, Figure 7-A-1 Reference Topics Available Documents
(Months
ARO)

12 Design Requirements (Concept Phase) Software Management Plan Software Program Manual

Software Development Plan Project Quality Plan

Software QA Plan Project Document Index

Integration Plan Commercial Gmde Dedication Plan

Installation Plan API000 V&V Plan

Maintenance Plan System Test Plan

Training Plan

Operations Plan

Soft-are Safety Plan

Softvare V&V Plan

Software CM Plan

26 System Definition (Requirements Requirements Specifications Generic Safety System Requirements
Analysis Phase) Requirements Safety Analysis APIOOO Safety System Requirements

V&V Requirements Analysis Report Functional Requirements

CM Requirements Analysis Report System Hardware Requirements

Software Requirements Specification

System Interface Requirements
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Table 1. Review Schedule

Review Date Completion of System Lifecycle Phase BTP 14, Figure 7-A-1 Reference Topics Availablc Documents
(Months
ARO)

Requirements Phase V&V Report

Requiremcnts Phase RTM

Project Documcnt Indcx

40 Hardware and Software Development, Design Specifications System Design Specification
consisting of hardwvare and softare Hardware & Software Architecture System Architecture Drawings

Phase & Implementation Phase) Design Safety Analysis Hardwvare Design Drawings

V&V Design Analysis Report CM Release Report

CM Design Report Custom Software Element Design Specifications

Code Listings Reusable Software Type Specifications

Code Safety Analysis Module/Unit Test Procedures

V&V Implementation Analysis & Test Report Modulc/Unit Test Reports

CM Implementation Report BPL Softwarc Design Description

LCL Softiware Design Description

ITP Softmare Design Description

ILC Software Design Description

MUX Softvare Design Description

MTP Software Design Description

Design and Implementation Phase V&V Reports
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Table 1. Review Schedule

Review Date Completion of System Lifecycle Phase BTP 14, Figure 7-A-1 Reference Topics Available Documents
(Months
ARO)

Design and Implementation Phase RTM

Project Document Index

TBD System Integration and Test (rest System Build Documentation
Phase) Integration Safety Analysis

V&V Integration Analysis & Test Report

CM Integration Report

Validation Safety Analysis

V&V Validation Analysis & Test Report

CM Validation Report

TBD Installation (Installation and Checkout Operations Manuals
Phase) Installation Configuration Tables

Maintenance Manuals

Training Manuals

Installation Safety Analysis

V&V Installation Analysis & Test Report

CM Installation Report
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Table 2. May 2006 Concept Phase Review

DCD Table Design Commitment Document Acceptance Criteria Satisfied
2.5.2-8 Rcference
ITAAC

Reference

Item 1 la PMS hardware and softvare is developed using a planned Establishment of plans and methodologies.
design process xvhkh provides for specific design
documentation and reviews during the design requirements
phase. -

Revision C Page 7 of 7



Comments on Draft NEI 04-01. Rev D - 4.3.9.7 FSAR Chapter 7

The implementation of the design of the plant-specific safety l&C systems is covered by the
Chapter 7 DAC/ITAAC. The use of design acceptance criteria enables the staff to arrive at a
safety determination regarding a specific aspect of the overall plant design. By designating the
DAC in the design certification rule, the Commission will establish the criteria which the staff will
utilize to confirm that the as-built plant conforms to the design certification. The determination
that the DAC have been satisfied will be made throughout the design implementation and
construction process, as part of ITAAC program.

The NRC staff intends to perform inspections that will audit the satisfactory completion of
ITAAC requirements, including the DAC. In accordance with section 52.99, "At appropriate
intervals during construction, the NRC staff shall publish in the Federal Register notices of the
successful completion of inspections, tests, and analyses."

The staff will use a two-part approach for the review of advanced instrumentation and controls
(l&Cs). The first part will involve a detailed, functional review at the block diagram level, to
ensure appropriate implementation of NRC requirements related to postulated single failures,
common-mode failures, appropriate signal isolation, and other aspects of NRC review. This
review will establish the detailed functional requirements for the l&C systems.

The second part of the review will address the implementation of digital control systems to meet
the functional system requirements. This will rely upon a formal process with phased ITAAC for
design development. The ITAAC will all be specified in the design certification rule but could be
satisfied at various points in time. An early ITAAC would address the procedures to be used by
the COL holder to implement an acceptable design process for digital control systems.
Acceptance criteria for the various phases of the design program would be specified, such that
the NRC could objectively inspect and determine whether the licensee's procedure met the
ITAAC criteria. As the design is subsequently developed and implemented, subsequent ITAAC
would be used to verify key steps in the development process that have been satisfactorily
accomplished. Because design detail is not available in this review area, and several design
implementation methods would be acceptable to the staff, the ITAAC requirements and
acceptance criteria in the design certification will be general in nature. The applicants and the
NRC will establish agreed upon review points in the design development process to verify that
the implementation is proceeding in accordance with the design certification.

The review guidance provided in SRP Chapter 7,Rev 4, 1997, will be used' by the staff in review
of the of the l&C system design, installation and operation. Of particular note is the guidance in
Appendix 7-A, Branch Technical Position 14 - Guidance on Software Reviews for Digital
Computer-Based l&C Systems which applies to the plant-specific software application in either
the Eagle or Common Q platform. The review will be done at every life-cycle stage of the I&C
system software and hardware development process. Additional guidance based on the
lessons learned by using the guidance of SRP Chapter 7 in the review of computer-based I&C
system design implementation at Temelin (Czech Republic -W Eagle system) and the
Lungmen Project (Taiwan - twin GE ABWRs), and guidance on Cyber Security will be part of
the review. The lessons learned changes are included (high-lighted) in the BTP - 14 version
below; and the discussion on cyber security items follows.
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Figure 2: Software Life Cycle
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ANote: A separate document Is not required for each topic Identified, however, project documentation should encompass a/l the topics.
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